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What’s New?  The Federal Government has created a website with an IT Project Dashboard that is 
open to the public. It allows citizens to see how various Federal Agencies are managing their IT 
Investments. The website link is <<http://it.usaspending.gov/>>

Streamlining Efforts – Change Requests and 
Registration Projects

EPMO Improvement Plan for 2009-2011

In an effort to streamline 
the project approval and 
the change request 
approval process, two 
improvements will go into 
effect February 26 that
project managers need to 
be aware of.

Change Request 
Improvement

Old Process – When a 
project manager enters a 
change request into the 
PPM tool, it is sent to OSBM 
for approval.  

New Process – When a 
project manager enters a 
change request it will be 

sent to the EPMO Director.  
The EPMO Director will then 
review the change request 
and either approve or send 
the change request to 
OSBM for their approval. 
The PPM tool will be 
changed to default to the 
Kathy Bromead as the 
change request approver.
If the change request 
needs OSBM approval, the 
EPMO will work with the 
agency to ensure all 
needed documentation is 
available for OSBM. In 
some cases, a meeting with 
the project manager may 
be required to quickly 
resolve any OSBM issues.

Registration Project 
Improvement

Old Process – OSBM 
approved all registration 
projects as part of the State 
Approvers group. 
“Procurement only” and 
“pilot” projects  with OSBM 
approval could be 
registration projects.

New Process – OSBM will no 
longer review registration 
projects, so the agency 
must ensure there is 
funding. “Procurement 
only” or “pilot” projects 
must be “part of a 
program” to allow OSBM to 
approve these projects as 
part of the state project 
approval process.

Based on the EPMO 
customer satisfaction 
survey, the EPMO is ready 
to begin work on the 
improvement plan for 2009-
2011. The EPMO would like 
to again thank our 
customers for their input 
and feedback to improving
project success in state 
government. 

EPMO Improvement Areas

1) Streamline processes, 
documentation, tool  
content, approvals and 
policies

2) Improve tool 
performance and work 
with agencies to leverage 
common tools

3) Provide training to 
agencies on key project 
management concepts

4) Improve the recognition 
of project models and 
software development life 
cycles such as agile

5) Improve the value of the 
Quality Assurance (QA) 
issue creation process and 
resolution by the agency 
project manager

6) Improve project 
coordination, 
communication and 
understanding of the state 
project approval process 
expectations at the 
beginning of the project

7) Improve project 
manager business case 
knowledge by developing 
business case models and 
examples of benefits and 
costs by type of project

We want your feedback. if 
any of these areas don’t 
make sense or we missed 
something, please let us 
know. A detailed plan with 
benefits and specific action 
items can be found at 
<<http://www.epmo.scio.nc
.gov/documents/docs_misc
/EPMOImprovementPlan.pd
f>>
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EPMO Team

EPMO Director
    Kathy Bromead
    (919) 754-6562
   Kathy.bromead@its.nc.gov

Quality Assurance
    Dick McGee
    Shaw Erfani

Project Management Advisors
    Alisa Cutler
    Bob Giannuzzi
    Jesus Lopez
    Linda Lowe
    Gaye Mays
    Valerie Maat
    
Portfolio Management 
PPM Tool and Processes
    Charles Richards
    Janet Stewart

Please send feedback to 
its.epmo@its.nc.gov.

EPMO Training

PMP Prep Class starts April 
2010.  If you signed up and 
have not been contacted,
please email 
jesus.lopez@its.nc.gov.

The status report training 
was completed in 
February. The EPMO team 
is currently working on a 
training session for “How to 
enter and document 
change requests.” Expect 
this training in the next 
quarter.
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Being Proactive with Change Requests

Latest on the PPM Tool

What’s Changing
PPM Tool Changes

1) OSBM removed from 
registration approval workflow

2) Change request approval 
defaults to EPMO Director

Process Changes 

1) Updated Change Request 
Guidelines to reflect EPMO 
Director is first reviewer of a 
change request; clarified 
change request process and 
the impact to status reports 
and phase cost jelly beans

2) Updated Registration 
Process to remove OSBM 
approval

Don’t wait until the last month 
in a phase to create a 
change request! Good 
project managers anticipate 
and accommodate changes 
to projects.

Change Request Guidelines

1) Projects $500,000 and 
above must have a change 
request for budget changes > 
5% of the project phase.

2) It is best to have the 
change request entered and 
approved before the status 
report is due.

3) If the change request has 
not been approved and the 
cost impacts the month the 
status report is due, the status 
report cannot be done until 
the change request is 
processed. This could result in 
a “yellow” jellybean for status 
reporting.

4) If the change request does 
not impact the month the 
status report is due, then the 
status report can be assessed 
by QA. This may result in a 
“yellow” or “red” jellybean in 
phase cost if the project is 

over budget for the phase 
and the change request has 
not been processed. 

5) OSBM typically will not 
approve retroactive 
change requests. How can 
they approve the budget 
when it has already been 
spent? What are they 
approving?

What is the change request 
process? See this link:
<<http://www.epmo.scio.nc
.gov/documents/ChangeRe
questGuidelines.pdf>>

Focus Groups

One of the improvement 
areas is how we continue 
to educate agencies on 
project management 
concepts and best 
practices. This year we are 
going to try focus groups to 
develop and share 
knowledge across 
agencies. Topics under 
consideration are:

 Portfolio Governance 
and Prioritization

 Software 
Development Life 
Cycle

 Building Solid Business 
Cases

For more information or if 
you have suggestions,
contact Kathy Bromead.

Has your email address 
changed?
In the last year many 
agencies moved to the ITS 
Exchange Email Service 
and received a new email 
address. Remember to 
change your email address 
in the PPM tool. To do this, 
log into the tool, in the 
upper right click on 
“preferences”, then click 
on the bottom “change 
user preference” and 
update your email address.

Important Links

EPMO Web Site 
<<http://www.epmo.scio.n
c.gov/>>

PPM Tool 
<<https://www.ppm.state.n
c.us/UMTNC/Login.aspx/>>

The test system is running on 
virtual machines (VM). We 
have tested production on 
both VM and stand-alone 
servers in the lab. Due to the 
age of the application, we see 
a slight performance 
improvement using stand-
alone servers.

The EPMO team is now 

working on getting the 
production hardware in 
place and establishing a 
date for conversion to 
production.

The EPMO team is also 
proposing a plan for 
archiving old data such as 
closed and canceled 
projects with a project end 

date prior to July 1, 2008. 
Data will still be retrievable in 
the archive database, but 
will not be available in the 
production database or 
part of the reports that can 
be run out of the production 
database. Further 
communication will be 
forthcoming on this effort. 

Documentation Changes

1) Change Request Guidelines 
(updated)

2) EPMO Improvement Plan 
(new)

3) Updated PPM Workflows for 
Projects >= $500,000 (added 
training plan to gate 2 and 
changed updated APM to 
agency document checklist)

4) PPM Workflow for registered 
projects (updated)

5) Project approval process 
(updated)

6) Project status reporting 
process (updated)

7) Architecture review 
presentation (new)

Forms and Template 
Changes

 1) Project Change Request 
Form (updated)

2) Project Coordination 
Checklist (updated)

3) Project Status Reporting 
Checklist (updated) 

4) Staffing and financial 
plan updated to allow < 5% 
change request and 
calculate costs when rate 
and hours have been 
entered.


	EPMONewsletter022010v2.doc

